From: Bondy. Garret E

To: Saric, James
Cc: Abid, Joseph A; Bondy, Garret E; Chase Fortenberry; Garry Griffith; Jeff Keiser; Jessica Winter; Judith Alfano;

Julie Sims; Kathryn Huibregtse; Martin Lebo; Berkoff, Michael; Paul Bucholtz; Mendoza. Ramon; Richard Gay;
Sharon Hanshue; Todd.Goeks@noaa.gov; Todd King

Subject: Kalamazoo River Superfund Site - December 2013 Monthly Progress Report
Date: Wednesday, January 15, 2014 2:06:53 PM
Attachments: 011514-Kalamazoo River OU-5-MPR-Final-Dec 2013 SRIFS.pdf

Dear Mr. Saric,

On behalf of Mr. Chase Fortenberry and Georgia-Pacific LLC, this email transmits the December 2013
Monthly Progress Report (report #82). Hard copies of this submittal have also been sent via
overnight courier to your and Mr. Bucholtz’s attention.

Please contact Mr. Fortenberry with any questions you may have concerning this submittal.

Regards,

Garret E. Bondy, PE

AMEC Environment & Infrastructure
46850 Magellan Drive, Suite 190

Novi, Michigan 48377

Office 248-313-3660

Fax 248--926-4009

Cell 248-514-1260

Email Garret.Bondy@amec.com

Web www.amec.com

The information contained in this e-mail is intended only for the individual or entity to whom it is addressed.

Its contents (including any attachments) may contain confidential and/or privileged information.

If you are not an intended recipient you must not use, disclose, disseminate, copy or print its contents.

If you receive this e-mail in error, please notify the sender by reply e-mail and delete and destroy the message.
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A Georgia-Pacific Georgia-Pacific LLC

133 Peachtree Street NE (30303-
1847)

Atlanta, Georgia 30303

(404) 652-6166

(404) 654-4701 fax

www.gp.com
January 15, 2014

Mr. James Saric

Remedial Project Manager

USEPA Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3511

Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Progress Report, December 2013

Dear Jim:

Attached is the 82" monthly progress report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site (Site) Supplemental Remedial Investigations/Feasibility
Studies (SRI/FS). The monthly progress report is submitted per Paragraph 37 of the February
2007 Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-07-
C-864, and Section 7.1 of the associated Statement of Work (SOW). This report is also
submitted per Paragraph 19a of the 2007 AOC for Removal Action (Docket No. V-W-07-C-863)
and Paragraph 19a of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925).

If you have any questions, please do not hesitate to contact me.
Sincerely,

2 G

L. Chase Forte y, PG
Manager — Eavironmental Engineering, Environmental Affairs
Georgia-Pacific LLC

Attachments

ccC: Michael Berkoff, USEPA
Ramon Mendoza, USEPA
Paul Bucholtz, MDEQ
Judith Alfano, MDEQ
Sharon Hanshue, MDNR
Jeff Keiser, CH2M HILL
Todd King, CDM-Smith
Todd Goeks, NOAA
Jessica Winter, NOAA
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Julie Sims, NOAA

Richard Gay, Weyerhaeuser Company
Martin Lebo, Ph.D., Weyerhaeuser Company
Kathy Huibregtse, ENVIRON

Garry Griffith, P.E., Georgia-Pacific LLC
Garret E. Bondy, P.E., AMEC E&l, Inc.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #82, DECEMBER 2013

Significant Developments and Activities during the Period:

On December 18, 2013, Georgia-Pacific received an e-mail from USEPA containing draft
comments on the September 20, 2013 revised Draft Area 2 SRI Report.

On December 19, 2013, AMEC, on behalf of Georgia-Pacific, obtained a MDNR Permit to
Use State Land for the location of river staff gauges in Area 4 of the Kalamazoo River.
AMEC then transmitted the MDNR permit and additional information to the MDEQ Water
Resources Division, Kalamazoo District Office in response to the MDEQ’s
November 25, 2013 request for additional information needed to process Georgia-Pacific’s
October 22, 2013 Joint Permit Application for installation of river staff gauges.

On December 20, 2013, Georgia-Pacific received an e-mail from MDEQ containing draft
comments on the September 20, 2013 revised Draft Area 2 SRI Report. Submittal of the
Draft Area 3 SRI Report has been postponed pending a review of and response to both the
MDEQ and USEPA Draft Area 2 SRI Report comments. USEPA has approved the
postponement with the Draft Area 3 SRI Report submittal date to be determined by USEPA at
a later date.

On December 20, 2013, AMEC, on behalf of Georgia-Pacific, submitted select revised draft
sections of the Area 1 FS to USEPA and MDEQ for review via email.

Georgia-Pacific awaits the following:
— MDEQ’s complete response to the January 9, 2013 Freedom of Information Act
request.

— USEPA and MDEQ final comments on the revised Draft Area 2 SRI Report,
submitted September 20, 2013.

Data Collected and Field Activities Conducted during the Period

In December 2013, AMEC participated in split sampling activities with USEPA GLNPO’s
consultant, CH2M-Hill, for samples collected in the vicinity of the Otsego Dam in Area 3 of the
Kalamazoo River.

In December 2013, AMEC completed planned Area 4 reconnaissance activities which were
initiated in October 2013.

Laboratory Data Received during the Period

None.

Problems

None.

Actions Taken to Correct Problems

NA.

Page 1 of 2





Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #82, DECEMBER 2013

Developments Anticipated during the Next Two Reporting Periods

Georgia-Pacific anticipates receipt of USEPA and MDEQ final comments on the revised Draft
Area 1 FS and the revised Draft Area 2 SRI Report.

Georgia-Pacific anticipates establishment of a new submittal deadline for the Draft Area 3
SRI Report.

Georgia-Pacific anticipates completion of the bank maintenance in the Plainwell No. 2 Dam
Area, weather permitting.

Georgia-Pacific plans to meet with USEPA and MDEQ on January 16, 2014 to discuss
preliminary agency comments on the revised Draft Area 2 SRI Report and finalizing the Area
1 FS report.

Georgia-Pacific plans to meet with USEPA-Superfund and USEPA-GLNPO on
January 23, 2014 to discuss design and schedule related to removal of the Otsego Township
Dam.
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Richard Gay, Weyerhaeuser Company
Martin Lebo, Ph.D., Weyerhaeuser Company
Kathy Huibregtse, ENVIRON

Garry Griffith, P.E., Georgia-Pacific LLC
Garret E. Bondy, P.E., AMEC E&l, Inc.
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